
Greenhouse Planning and Approach

Table of Contents

1. Waterfall approach..... 2
2. Weekly milestones..... 2
3. What depends on what..... 3
4. How I will handle delays..... 3
5. Detailed schedule – Gantt Chart..... 4

1. Waterfall approach

I will work through five phases, checking components early and updating earlier decisions when a problem requires it.




2. Weekly milestones

Week 1	Week 2	Week 3	Week 4
Requirements and technology choices defined.	Design ready and individual components checked.	Local control, storage and dashboard connected.	Final checks complete; fixes retested and work submitted.

3. What depends on what

These links show which work must come together before the complete system can be evaluated.



If parts are delayed, I can continue the data services with sample readings. Actual hardware integration still needs the real components.

4. How I will handle delays

If this happens	My response
A component does not work as expected	Check compatibility early; revise the choice or wiring before integration.
Connecting the software takes longer	Complete one path first: device → stored reading → dashboard. Expand after it works.
There is not enough time for every feature	Postpone “Could Have” requirements first, then “Should Have” if needed.

5. Detailed schedule – Gantt Chart

The Gantt chart will show task durations, overlaps, dependencies and milestones across the four weeks.

